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324 REC/HLV
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

March 2, 2000
2:30 p.m. to 3:00 p.m.

The undersigned indicate by their signatures that these meetings minutes reflect the
actual occurrences of the above dated Unit Managers Meeting.

LJU .ail l.( Lw _	 Date:
David W. Templeton, Project Manager, RL

Date: 	—00
X. B.^Sto e, roject Manager, Washington State Department of Ecology

324 REC/HLV Closure Plan, FH Concurrence

4a...^l / û fir.. ^wsh.	 Date: S//8/6D

D. E. Rasmussen, Contractor Representative, FH

Purpose: Discuss Permitting Process

Meeting Minutes are a ttached. The minutes are comprised of the following:

Attachment 1- Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Letter, M. Wilson to P. Knollmeyer and G. Sanders, "Hanford Federal

Facility agreement and Consent Order (Tri-Party Agreement or TPA)
Interim Milestone M-89-02, Complete Removal of 324 Building
Radiochemical Engineering Cell B-Cell MW and Equipment,
November 30, 2000," dated February 28, 2000

Attachment 4 - Attendance List
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Attachment 1

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington.

March 2, 2000
2:30 — 3 p.m.

AGENDA

1. Introduction

2. Previous meeting minutes

324 REC/HLV Closure Plan

a. Closure plan amendment task team status for 324 Liquid Waste Handling System
(LWHS), status
ACTION: Provide updated schedule for closure plan revision to Ecology

b. Project status tracking, schedule mid-month meeting as appropriate

4. B-Cell cleanout project status

a.	 Recent progress/highlights

5. Action item review

6. Other topics/discussions

a. recent M-89-02 milestone clarification letter (RL letter 00-FTD-006) - status
b. 324 Project Management Plan (PMP) updating/revision - status
C.	 other topics

Schedule next meeting



Attachment 2

324 REC/HLV
Project Managers Meeting

Federal Building, Room 554
Richland, Washington

March 2, 2000
2:30. p.m. - 3:00 p.m.

Introduction

Darrell Riffe (FH) was introduced.

2.	 Previous Meeting Minutes

The January 6, 2000, minutes were routed for approval.

324 REC/HLV Closure Plan

a. Closure plan amendment task team status for 324 Liquid Waste Handling System
(LWHS) status

D. Rasmussen (FH) reported that M. Barnett (FH) has been incorporating
comments into the closure plan. As part of the Closure Plan revision effort,
324 Facility management is evaluating different waste management options.

ACTION: At the 1/6/00 PMM, FH took an action to provide Ecology with an
updated Closure Plan revision schedule. A. Stone indicated that the FH's action
was completed via an e-mail message from J. Perry to A. Stone, dated 2/28/00.
J. Perry stated that March 24, 2000, is the target date to bring A. Huckaby
(Ecology) into the closure plan revision process, and completion of the revision
process was set for April 7, 2000. A. Stone responded Ecology's perspective is
that the closure plan revisions FH is proposing are new options and would involve
more time than A. Huckaby has available, since she is no longer assigned to the
324 closure plan. A. Stone took an action to set up a meeting next week with
A. Huckaby and FH to discuss the issue.

b. Project status tracking, schedule mid-month meeting as appropriate

D. Templeton (DOE-RL) noted that since A. Huckaby is no longer assigned to.the
324 Facility, that the mid-month meeting will be deferred until Ecology has
assigned a replacement.



4.	 B-Cell Cleanout Project Status

a.	 Recent progress/highlights

D. Rasmussen reported that the B-Cell crane door and the A-Cell crane repair
have been completed.

The A-Cell crane is in service in a limited capacity because of the damage
incurred when it was lifting the wall. A decision has not been made whether to
continue using the crane, with the possibility of it breaking, or to discontinue
work for several weeks while installing an under-slung hoist.

Currently there are 14 grout containers which have been moved from B-Cell into
A-Cell, and ten grout containers remain in B-Cell. The dose profiling on the
existing grout containers has been completed, and a higher percentage is
transuranic (TRU) than anticipated.

Preparations are being made to remove the 2A rack for size reduction, which will
then be placed in grout containers. The first shipment of grout containers is
expected to take place the middle of March 2000. The Department of Health has
been notified, as requested, because the electrostatic precipitators and in-cell filter
must be taken out of service temporarily before the 2A rack can be removed.

Procurement of a robot that will vacuum floor dispersibles, once all of the
equipment is out of B-Cell, is continuing.

A. Stone inquired about the 18-day delay in the schedule because of the A-Cell
crane repair. D. Rasmussen responded that a recovery schedule is in place.
D. Templeton noted that it is anticipated the facility will be on schedule by the
end of March 2000.

Action Item Review

There were no action items to address.

6.	 Other topics/discussion

a.	 Recent M-89-02 milestone clarification letter (RL letter 00-FTD-006) - status

A. Stone provided an unsigned letter from Ecology responding to DOE-RL's
letter requesting an agreed definition of interim milestone M-89-02. A. Stone
noted that Ecology concurs with DOE-RL's request, and the letter will be signed
by M. Wilson (Ecology) when he returns from Washington D.C.



324/327 Buildings Stab iIization/Deactivation Project Management Plan (PMP)
updating/revision - status

D. Templeton indicated that Revision 3 of the 324/327 PMP had been issued
recently (dated January 2000), and should be available for providing copies to
Ecology. A. Stone indicated that Ecology would like to obtain copies of
Revision 3 of the 324/327 PMP.

C.	 Other topics

There were no new topics to address.

Schedule Next Meeting

The next meeting was scheduled for May 4, 2000, at 2:30 p.m. at the Federal
Building in Richland, Washington.



Attachment 3

Letter, M. Wilson to P. Knollmeyer and G. Sanders, "Hanford Federal Facility agreement
and Consent Order (Tri-Party Agreement or TPA) Interim Milestone M-89-02, Complete
Removal of 324 Building Radiochemical Engineering Cell B-Cell MW and Equipment,
November 30, 2000," dated February 28, 2000
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

February 28, 2000

Mr. Peter Knollmeyer
U.S. Department of Energy
P.O. Box 550, MSIN : A5-11
Richland, Washington 99352

Mr. George S anders
U.S. Department of Energy
P.O. Box 550, MSIN : A5-15
Richland, Washington 99352

Dear Messrs. Knollmeyer and Sanders:

Re: Hanford Federal Facility Agreement and Consent Order (T ri-Party Agreement or
TPA) Interim Milestone M-89-02, Complete Removal of 324 Building
Radiochemical Engineering Cell B-Cell MW and Equipment, November 30, 2000

The Washington State Department of Ecology (Ecology) has received and reviewed the letter
from the U.S. Department of Energy (USDOE) dated December 8, 1999, regarding the
USDOE's request for an agreed definition of the perform ance standards applicable to TPA
interim milestone M-89-02. The intent of the USDOE's communication is to establish
agreement with Ecology on the performance st andards necessary to meet M-89-02. Ecology
has reviewed this communication and acknowledges the following points:

The validity of making a distinction between excess equipment and equipment
needed to complete either the closure or the overall deactivation of the 324
Building.

• The intent of milestone M-89-02 is to achieve removal of all historical process
equipment that treated, transferred, and/or stored mixed waste(s).

Ecology understands that the main equipment remaining after this milestone is completed is
associated with the B-Cell Spent Fuel storage system (i.e., two temporary fuel storage racks,
fuel pin storage container, and fuel thimbles). Therefore, Ecology concurs with the
explanations and determinations made which distinguish between "excess" and "required"
equipment. Ecology is in agreement with the USDOE's clarification of the proposed language



Attachment 4

Attendance List

Meeting Title: 324 Building REC/HLV Project Managers Meeting (PMM)

Date:	 March 2, 2000

Original included in hard copy.

a e xCompany	 ; Phong^lumber^

Jon Perry FH-RCP 376-4791

Greta Davis Ecology 736-3025

Alex Stone Ecology 736-3018

David E. Rasmussen FH-RCP 376-3288

Dave Templeton DOE-RL FTD 373-2966

Darrell Riffe FH-RCP 376-0149

Rob Piippo FH TPA 373-3285



Distribution:

J. M. Barnett FH L1-05
S. E. Chalk DOE L1-02
B. L. Charboneau RL L1-02
C. E. Clark RL A5-15
B. L. Curn FH G1-29
G. P. Davis FH B5-18
L. A. Dietz BHI HO-20
R. H. Engelmann WMH G1-30
T. L. Erickson FH L1-02
D. T. Evans RL A6-38
R. L. Guillen RL L1-03
J. W. Hales FH A3-02
R. E. Johnson FH G1-29
J. M. Kisielnicki FH L1-04
D. C. Langstaff RL L1-08
T. Martin, Jr. RL L1-08
T. K Masterson-Heggen Ecology B5-18
E. M. Mattlin RL A5-15
A. Montelongo FH L1-04
J. K Perry FH L1-04
R. E. Piippo FH A5-15
S. M. Price FH AO-22
A. L. Prignano WMH G1-30
D. E. Rasmussen FH L1-04
J. G. Riddelle FH L1-02
D. J. Riffe FH L5-66
M. M. Serkowski FH L1-05
S. J. Skurla Ecology B5-18
J. M. Steffen FH L5-66
A. B. Stone Ecology B5-18
C. P. Strand FH A3-02
D. W. Templeton RL Li-08
M. S. Wright FH Ll-08
Y. K Yerxa DOE A5-15
Environmental Portal

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, 5-3-4
[Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.
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